



# Arlington High School Building Project

AHS Construction Update – 11/25/20

## Arlington HS Construction Schedule: April 2020 – April 2025

### Construction Details

Phase 1 site-work is nearing completion. Foundations are now underway for the new Phase 1 Building and steel is being erected. Work areas during this phase include the front green, the Peirce practice field, and the current softball field. Construction work hours will be Monday through Friday will and follow local bylaws (8 AM – 6 PM). Saturday work is required to maintain the schedule. Material deliveries and other work will be coordinated around the school and traffic schedules to create as little disruption as possible.

### COVID-19 Update

The health and safety of the community and workers on-site are of the highest priority and were taken into consideration in all project-related decisions. Per Governor Baker's announcement, construction work is deemed 'essential' and can continue. For the school to be completed on time, it is very important to maintain the original construction timeline as closely as possible. The construction team will also be maximizing the schedule as students are off-site during this time. The Town of Arlington continues to monitor all state and federal guidelines regarding best practices during this unusual time and will modify recommendations as necessary to maintain safety and health for our community and construction workers.

Sign up for Weekly Construction Updates

<https://ahsbuilding.org/news/construction-updates/>

For more information, visit:

[www.ahsbuilding.org](http://www.ahsbuilding.org)


Email questions or concerns to:

[ahsbuilding@arlington.k12.ma.us](mailto:ahsbuilding@arlington.k12.ma.us)

**For immediate, on-site assistance contact Hal Raymond, Skanska Site Representative, (617) 352-8593**



### PHASE 1 BUILDING CONSTRUCTION (September 2020 – February 2022)



### Construction Look Ahead – Week of November 30, 2020

*The above diagram covers all work to be performed during the current phase.*

*Specific work to be performed this week includes:*

#### Public Way Impacts

- Mass Ave circular drive closed
- Main Entrance #1 covered pedestrian walkway is open

#### General Site Activities

- Mass Ave Front Lawn:
  - Excavation/backfilling and installation of foundation walls, spread footings, and grade beams for Phase 1 New Building
  - Soil screening and grading for on-site reuse of material
  - Steel erection
  - Truck deliveries and unloading of steel beams
- West Parking Lot:
  - Construction trailers and contractor parking
- Material Stockpile/Temp Construction Lot:
  - Soil screening and grading for on-site reuse of material
  - Contractor storage and parking
- Schouler Court:
  - Construction vehicles entering and exiting project site

#### Weekend Work / Work Hours

- Saturday work is required until Mid-February 2021
- Current work hours: 8:00 am – 4:00 pm (subject to change in accordance with local bylaws)



Skanska USA Inc.  
Owner's Project Manager



Consigli Construction Co., Inc.  
Construction Manager at Risk



HMFH Architects, Inc.  
Architect





CONSIGLI  
Est. 1905

## ARLINGTON HIGH SCHOOL

### WEEKLY UPDATE – WEEK OF NOVEMBER 30, 2020

#### Progress Photographs – Taken Week of 11/16/2020



*Photograph 1: Installing vapor barrier for the new auditorium seating foundations (Building E)*



*Photograph 2: Distributing steel members around Building D*





CONSIGLI  
*Est. 1905*

## ARLINGTON HIGH SCHOOL

### WEEKLY UPDATE – WEEK OF NOVEMBER 30, 2020



*Photograph 3: Unloading Steel members for Building D*



*Photograph 4: South Coast Steel tying rebar for Building E foundations*





CONSIGLI  
Est. 1905

## ARLINGTON HIGH SCHOOL

### WEEKLY UPDATE – WEEK OF NOVEMBER 30, 2020



Camera SP2086049480 11/18/2020 12:00:03 EST

*Photograph 5: Ariel shot of Phase 1 New Building – Building D (New STEM Academic Wing) – First steel delivery*



Camera SP2090979473 11/18/2020 13:00:04 EST

*Photograph 6: Ariel shot of Phase 1 New Building – Building E (New Auditorium)*